
 NOTIFICATION OF ADDENDUM

ADDENDUM NO. 1

DATED 1/30/2015

Ladies/Gentlemen:

Attached please find an addendum on the above captioned project.  Included in the attachment is an 
adendum notification which details the changes and the respective proposal pages which were added and/
or changed.

Except for new bid insert pages, it is unnecessary to return any of the pages attached.

Bid insert pages must be returned with the bid proposal submitted to the Department, unless your firm is 
submitting a bid using a computer print out.  The computer print out must be changed to reflect the new bid 
item information.

Contractors and material suppliers, etc. who have previously been furnished informational proposals are 
not being furnished a copy of the addendum.  If you have a subcontractor on the above project, please 
advise them of this addendum.  Acknowledgment of this addendum is not requested if your company has 
been issued a proposal stamped “This Proposal Issued for Informational Purposes.”

You are required to acknowledge receipt of this addendum on the Addendum Acknowledgement form 
contained in your bid proposal by placing a mark in the box next to the respective addendum.

Failure to Acknowledge receipt of this addendum in your bid proposal will result in your bid not being 
read.

 04/99

Control 0074-02-070, ETC.
Project NH 2015(576), ETC.
Highway IH 37
County LIVE OAK, ETC.
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        SUBJECT:  PLANS AND PROPOSAL ADDENDUMS                                        
               PROJECT: NH 2015(576)           CONTROL: 0074-02-070                   
               COUNTY:  LIVE OAK                                                      
               LETTING: 02/04/2015                                                    
               REFERENCE NO: 0130                                                     

PROPOSAL ADDENDUMS
        ------------------                                                            
        _  PROPOSAL COVER                                                             
        _  BID INSERTS (SH. NO.:                                                    ) 
        X  GENERAL NOTES (SH. NO.: D (PLAN SHEET 5A)                                  
                                                                                    ) 
        _  SPEC LIST   (SH. NO.:                                                    ) 
        _  SPECIAL PROVISIONS:                                                        
           ADDED:                                                                     
                                                                                      
               DELETED:                                                               
                                                                                      
        _  SPECIAL SPECIFICATIONS:                                                    
           ADDED:                                                                     
                                                                                      
               DELETED:                                                               
                                                                                      
        X  OTHER: PLAN SHEET 15 AND 16                                                
                                                                                      
        DESCRIPTION OF ABOVE CHANGES                                                  
        (INCLUDING PLANS SHEET CHANGES)                                               
                                                                                      
                                                                                      
                                                                                      
                                                                                      
        GENERAL NOTES SHEET D (PLAN SHEET 5A): MODIFIED NOTES TO ITEM 100.            
                                                                                      
        PLAN SHEET 15: ADDED TO THE PLAN SET.                                         
                                                                                      
        PLAN SHEET 16: REMOVED DUPLICATED PLAN SHEET.                                 
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 General Notes Sheet A 

General Notes 

 

Find, for your information and convenience, tools such as forms, software, materials, and 

various other information provided by the Department at 

http://www.dot.state.tx.us/business/.  Please note that these tools are updated periodically 

and your attention is directed to the latest edition.   

 

In the event of a called evacuation, emergencies, impending adverse weather or as directed, 

do not perform any work without written authorization. The District reserves the right to 

suspend all work in support of evacuations or emergencies occurring from other parts of the 

state. Any work performed, other than work directed by the Department, is unauthorized 

work in accordance with Item 5.   

 

Sweep, clean and remove any construction waste, surplus materials or debris from the 

roadway and right of way at the end of each day unless otherwise approved.  The work 

performed will not be measured or paid for directly, but will be subsidiary to pertinent 

Items.   

 

Asphalt application season will be established in accordance with Item 316.4D Adverse 

Weather Conditions or as directed by the Engineer. 

 

Cut existing pavement using a saw or other approved method to ensure a neat transverse 

and/or longitudinal line to assure a smooth tie-in with new pavement. Cut to a minimum 

depth of the final lift thickness. The work performed will not be measured or paid for 

directly, but will be subsidiary to pertinent Items.   

 

Promptly pick up and properly dispose of paper and other materials used for pavement 

joints.  

 

All pavement markings shall be in accordance with the latest edition of Texas MUTCD. 

 

 

ITEM 2 

 

It is recommended that prospective bidders examine the specified work locations with the 

Engineer to view the nature of the work, the need for close coordination with the various 

utilities, traffic control considerations, and other factors influencing the prosecution of the 

work.  
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 General Notes Sheet B 

Submit pre-letting questions, by email only, to Oscar.Soliz@txdot.gov and 

Charles.Benavidez@txdot.gov that contains “CSJ 0074-02-070 CONTRACTOR 

QUESTIONS” in the subject line. An electronic file containing pre-letting questions and 

TxDOT answers will be provided on TxDOT’s FTP site. 

 

In addition, an electronic file containing pre-letting questions and answers will be uploaded 

to the following site that can be downloaded by using the Login Name and Password as 

follows: Website Address (to be typed into windows explorer): 

ftp://username@ftp.txdot.gov 

Username: Alice-AO-ro 

Password: CDE456  

 

 

ITEM 5 

 

Field verify all dimensions and notify Engineer prior to initiating any work.   

 

Verify the locations of utilities, underground or overhead, shown within the limits of the 

right-of-way.  Adhere to OSHA Standards when working within the vicinity of overhead 

power lines.  Coordinate with the utility companies and notify the Engineer of any possible 

conflicts.  The work performed will not be measured or paid for directly, but will be 

subsidiary to pertinent Items.  

 

The 811 call services for utility locations do not include TxDOT facilities. The Contractor 

shall contact the Corpus Christi District Signal Shop (361-739-6044) for coordination with 

TxDOT underground lines. 

 

Notify the Engineer immediately of utility conflicts in accordance with Item 5.5.B.  Refer to 

Item 4.3 for consideration of differing site conditions.  

 

The responsibility for the construction surveying on this contract will be in accordance with 

Item 5.6.C, “Method C”.   

 

Establish and mark the location of existing standard pavement markings including but not 

limited to edge lines, transitions, passing and no passing zones, gore areas, etc.  
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 General Notes Sheet C 

ITEM 7 

 

The work performed for Item 7.7, “Public Safety and Convenience” will not be measured or 

paid for directly, but will be subsidiary to pertinent Items.  

 

When working at street, farm-to-market, state highway, and county road intersections, 

schedule work to minimize intersection closures. During nonworking hours, all public road 

intersections will be open to the traveling public.   

 

The total disturbed area for this project is 2.15 acres.  The disturbed area in this project, all 

project locations in the Contract, and Contractor project specific locations (PSLs), within 1 

mile of the project limits, for the Contract will further establish the authorization 

requirements for storm water discharges.  The Department will obtain an authorization to 

discharge storm water from the Texas Commission on Environmental Quality (TCEQ) for 

the construction activities shown on the plans.  The Contractor is to obtain any required 

authorization from the TCEQ for any Contractor PSLs for construction support activities on 

or off ROW.  When the total area disturbed for all projects in the Contract and PSLs within 

1 mile of the project limits exceeds 5 acres, provide a copy of the Contractor NOI for PSLs 

on the ROW to the Engineer.  

 

Comply with the Texas Aggregate Quarry and Pit Safety Act for waste areas or material 

source areas resulting from this project.   

 

 

ITEM 8 

 

Prepare the progress schedule using the Critical Path Method (CPM). Submit (2) two 11” x 

17” hard copies and an electronic file of the original or updated progress schedule.  Submit 

the original progress schedule seven (7) days before the Preconstruction Conference.   

 

Submit an updated progress schedule as directed to show proposed major changes, changes 

affecting compliance with the contract requirements, or changes affecting the critical 

path/controlling item of work.   

 

Working days will be computed and charge in accordance with Article 8.3.A.4, “Standard 

Workweek”.  

 

Work above traffic is not allowed.   

 

Nighttime work is not permitted.  
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 General Notes Sheet D 

Notify the Engineer at least 48 hours in advance of weekend work.  

 

 

ITEM 9 

 

Submit the approved forms to request compensation for material-on-hand (MOH) at least 

three (3) working days prior to the end of the month.  Include any requests from 

subcontractors, suppliers, or fabricators.   

 

 

ITEM 100 

 

Coordinate all right of way preparation activities with the project’s Storm Water Pollution 

Prevention Plan (SWP3) and Environmental Permit Issues, and Commitments Sheet (EPIC) 

or as approved.   

 

Prepare the right of way for the full length of the project.  Remove and dispose of all 

obstructions shown and not specifically shown in the plans within the limits of the widening 

work as shown on the typical sections.   

 

Prune trees and shrubs as directed.  Use accepted pruning practices in accordance with Item 

192 and as defined by the National Arborist Association.  The work performed will not be 

measured or paid for directly, but will be subsidiary to pertinent Items.  

 

 

ITEM 134 

 

Backfill pavement edges with reclaimable asphalt material (R.A.P.) obtained from within 

the project.  

 

Windrow the existing topsoil and grass along the edge of the grading operations or as 

directed.  After grading operations are completed, spread the topsoil and grass uniformly on 

all slopes and ditch lines.  The work performed will not be measured or paid for directly, but 

will be subsidiary to pertinent Items.  

 

Manipulate and compact backfill material in accordance with Item 132.3.D.1, “Ordinary 

Compaction”.  The work performed will not be measured or paid for directly, but will be 

subsidiary to pertinent Items 
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 General Notes Sheet E 

ITEM 247 

 

The Engineer may accept material during stockpile operations, from completed stockpiles, 

or windrows.  The Engineer will select any of these locations or any combination thereof 

with the provision that at least one out of ten consecutive samples will be taken at the 

project site.  

 

For Table 1, “Material Requirements” a minimum plasticity index (PI) of 4 is required.  

 

When requested, stake with blue tops, at 100-foot intervals, the lines and grade shown in the 

plans.  

 

For this project Test Method Tex-117-E shall conform to the following minimum 

compressive strength requirements: 

 

Lateral Pressure                                Triaxial Strength 

     15 psi                                                  175 psi 

 

 

ITEM 302 

 

Provide aggregates with a minimum surface aggregate classification (SAC) of “B” unless 

otherwise shown.  The SAC for sources on the Department’s Aggregate Quality Monitoring 

Program (AQMP) is listed in the Department’s Bituminous Rated Source Quality Catalogue 

(BRSQC).  SAC requirements apply to aggregates used on all final roadway surfaces, 

including shoulders.   

 

Precoated aggregate Type PE consists of crushed slag, crushed stone, or limestone rock 

asphalt (LRA).  

 

When using asphalt emulsion, use a precoat material for the aggregates as approved. 

 

 

ITEM 310 

 

Use MC-30 at a rate of 0.20 gallons per square yard or as directed. 
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ITEM 318 

 

Clean aggregates showing signs of excessive dust from the stockpile or while handling 

during construction.  The work performed will not be measured or paid for directly, but will 

be subsidiary to pertinent Items.   

 

Do not place surface treatment on exposed concrete structures unless directed.   

 

Furnish a distributor equipped with a hand hose in working condition.   

 

Material rates shown are for estimating purposes only.  Adjust actual rates based on the 

material used, the existing condition and type of roadway surface, and as approved.  When 

using asphalt emulsion, a minimum 24-hour curing period is required before placing any 

subsequent asphalt courses.  

 

Stockpiling of aggregates may begin after the execution of the Authorization to Begin Work 

or issuance of the work order.   

 

Remove vegetation and blade pavement edges prior to surfacing operations.  The work 

performed will not be measured or paid for directly, but will be subsidiary to pertinent 

Items.   

 

Broom and clean sealed sections of roadway and all adjacent paved surfaces, including the 

gutter line, of any surplus aggregate before opening to traffic or as directed.  

 

 

ITEM 351 
 

Use of motor grader will not be permitted unless approved.  

 

 

ITEM 354 

 

Incorporate the R.A.P. into the HMAC, backfill for pavement edges, or as approved. Any 

excess R.A.P. will become the property of the Contractor. 

 

Perform any necessary tests to ensure RAP is appropriate for use. 
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ITEM 421 

 

The Engineer will provide strength-testing equipment in accordance with the Contract 

controlling test(s). 

 

Furnish curing facilities adequately sized for this project as approved. 

 

Furnish test molds for cylindrical concrete specimens measuring six (6”) inches in diameter 

by twelve (12”) inches in length. 

 

No air entrainment in concrete is required.  

 

 

ITEM 432 

 

Saw cut the existing riprap to ensure a neat transverse and/or longitudinal line to assure a 

smooth tie-in with new riprap. The work performed will not be measured or paid for 

directly, but will be subsidiary to pertinent Items.  

 

Reinforce concrete riprap with 4 x 4 – W2.9 x W2.9 welded wire fabric or with No. 3 

reinforcing bars spaced at a maximum of 12 inch in each direction. Fiber reinforcement will 

not be permitted. 

 

 

ITEM 438 

 

Perform the work for this item prior to any underseal operation.   

 

Provide for approval a method of cleaning and sealing joints to prevent any materials from 

falling through the joint when working over water or traffic.  The method used and work 

performed will not be measured or paid for directly, but will be subsidiary to pertinent 

Items.   

 

 

ITEM 500 

 

“Materials on Hand” payments are not considered when determining partial payments. 
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ITEM 502 

 

Furnish additional barricades, signs, and traffic handling as directed. The work performed 

will not be measured or paid for directly, but will be subsidiary to pertinent Items. 

 

Traffic control for daytime lane closures shall be in accordance with TCP 2 Series Standards 

and shall include temporary rumble strips in accordance with WZ (RS)-14. 

 

When advanced warning flashing arrow panels are specified, furnish one (1) standby unit in 

good condition at the job site for immediate use.  

 

The Contractor’s Responsible Person (CRP) or his representative(s) shall be located within 

one hour of traveling time to the project site. The Contractor shall notify the Engineer in 

writing of the name, physical address, and telephone number of this employee or these 

employees. The Engineer shall furnish this information to local law enforcement officials. 

 

Maintain traffic control devices by taking corrective action as soon as possible. Complete 

corrective action within 48 hours of written notification regardless of the day of the week 

involved unless otherwise directed. 

 

Provide a positive means of communications between flaggers unless otherwise approved. 

 

Attach stop/slow paddle to a staff with a minimum length of 6 feet to the bottom of the sign.   

 

The use of a pilot vehicle in conjunction with flaggers will be permitted.  If used, provide 

positive and unrestricted communication between the driver of the pilot vehicle and the 

flaggers. The work performed will not be measured or paid for directly, but will be 

subsidiary to pertinent Items.   

 

The Contractor Force Account “Safety Contingency” that has been established for this 

project is intended to be utilized for work zone enhancements, to improve the effectiveness 

of the Traffic Control Plan, that could not be foreseen in the project planning and design 

stage.  These enhancements will be mutually agreed upon by the Engineer and Contractor’s 

Responsible Person based on weekly or more frequent traffic management reviews of the 

project.  The Engineer may choose to use existing bid items if it does not slow the 

implementation of enhancement. 
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ITEM 504 

 

No field office will be required for this project. 

 

Provide one (1) Type D Structure (Asphalt Mix Control Laboratory).  This laboratory shall 

be for TxDOT use only and shall be a separate structure from the Contractor’s facilities.   

 

Apply for and secure permits necessary for the buildings, and pay all utility meter deposits 

and service bills.  The work performed will not be measured or paid for directly, but will be 

subsidiary to pertinent Items.   

 

Provide 2 sets of keys for all facilities. 

 

Maintain all mechanical, electrical and plumbing facilities at all times.   

 

Furnish and install adequate equipment, outlets, lighting, air conditioning, heating and 

ventilation as approved.  Arrange and install outlets as directed with no less than 1 outlet per 

wall.  Portable toilets will not be allowed.   

 

Provide 2 standard size office desks, 4 office chairs, 2 bookcases, and 2 filing cabinets as 

approved.  Provide solar screens, blinds, or shades.   

 

Provide janitorial services as needed.   

 

Provide 1 phone line and 2 phones.  Submit a copy of the monthly phone bill for review to 

monitor phone usage.  A cell phone will not be allowed unless approved. 

 

Provide internet connectivity, a printer/fax/scan/copier, and a telephone. 

 

Provide hot water or a hot water dispenser capable of generating one (1) gallon of water at 

140 degrees Fahrenheit with acceptable water pressure.    

 

Use support blocks for stability and tied down portable structures according to applicable 

zoning requirements or as directed.   

 

Provide Safety Equipment as follows: 

(1) ONE EYE WASH STATION  

(2) ONE FIRE EXTINGUISHER  

(3) ONE FIRST AID KIT 
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 General Notes Sheet J 

Provide doors with a minimum width of 36 inches and 80 inches in height.  Secure all 

exterior openings with bars.   

 

Provide electrical service for the asphalt content by Ignition Method.   

 

 

ITEM 540 

 

Complete each location during the working day.  No exposed bridge rail or guard fence ends 

will be permitted at the end of the working day or unattended during the working day.  

 

Mixing of wood post types and shapes will not be permitted at the same location.  

 

Type II galvanization shall be used. 

 

 

ITEM 544 

 

Drill an 18-inch pilot hole for post embedment.   

 

The method of placing steel tubes in drilled holes is not permitted. 

 

Type II galvanization shall be used. 

 

 

ITEM 585 

 

Use Surface Test Type B and Pay Adjustment Schedule 1 to evaluate ride quality of the 

travel lanes in accordance with Item 585, "Ride Quality for Pavement Surfaces."   

 

Use latest version of approved Ride Quality Software.   

 

For QC Testing, provide inertial profiler results the same working day after paving.   

 

For QA Testing, provide the Engineer the opportunity to witness the testing.  Provide a seat 

for the Engineer in the test vehicle or arrange for the Engineer to follow the test vehicle if 

requested.   
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ITEM 644 

 

Use crash worthy supports as shown on the BC sheets, the CWZTCD, or as directed for 

signs relocated using temporary supports.  The work performed will not be measured or paid 

for directly, but will be subsidiary to pertinent Items. 

 

Disassemble, deliver and neatly stack salvageable materials at 3830 US Hwy 59 George 

West, TX 78022.  The work performed will not be measured or paid for directly, but will be 

subsidiary to pertinent Items. 

 

All slip bases and hardware including but not limited to nuts, bolts, screws and washers will 

be galvanized. All sign and housing components will be galvanized. 

 

 

ITEM 662 

 

Use temporary flexible-reflective roadway marker tabs at the beginning and end of no 

passing zones as shown on the TCP (7-1)-13 for seal coats and WZ(STPM)-13 for hot mix 

overlays.   

 

 

ITEM 1122 

 

Designate in writing a Contractor Responsible Person (CRP) for implementing, maintaining, 

and reviewing environmental requirements. 

 

 

ITEM 3270 
 

The use of Recycled Asphalt Shingles (RAS) will not be allowed. 

 

Provide aggregates with a minimum surface aggregate classification (SAC) of “B” unless 

otherwise shown.  SAC requirements apply to aggregates used on all final roadway surfaces, 

including shoulders. 

 

Use of Contractor-owned RAP including HMA plant waste will be permitted after the 

material from Item 354 has been exhausted or as approved by the Engineer  

 

Department-owned RAP generated through required work on the Contract is available for 

the Contractor’s use. 
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 General Notes Sheet L 

Perform any necessary tests to ensure RAP is appropriate for use. 

 

Any RAP remaining from the contract is to remain with the Contractor. 

 

Use crushed gravel screenings with or in lieu of stone screenings. 

 

Use a cut-off chute when placing hot-mix asphalt on narrow width locations unless 

approved. 

 

The laboratory-molded density for this project will be 97% in accordance with test method 

TEX-207-F for Superpave SP-D. 

 

Construct longitudinal joints with a joint maker providing a maximum one (1) inch vertical 

edge (1/2 inch desirable) with an adjacent 6:1 taper.  Construct the outside edge with a 6:1 

taper or backfill within the same day. 

 

Unless otherwise approved by the Engineer, a tack coat will be placed on all lifts in 

accordance to 3268.4.G.2 Tack Coat.  RC-250 will be used as tack coat.  This work will not 

be paid for directly but will be subsidiary to Item 3268. 

 

Aggregate will be subjected to five cycles of the magnesium sulfate soundness test in 

accordance with Test Method TEX-411-A.  The loss shall not be greater than 20 percent. 

 

The addition of 1 percent lime will be required by the Engineer.  Introduce lime in such a 

way that it will be in wet intimate contact with the aggregate by adding lime to wet 

aggregates and processing the mixture through a pugmill, unless otherwise authorized in 

writing by the Engineer. 

 

Immediately after coring, remove all moisture and debris from each core hole, tack the 

inside vertical face of each core hole with AC or PG asphalt, and place hot mix in lifts not to 

exceed three inches or as directed by the Engineer.  Use slide hammering or other approved 

method(s) to achieve compaction. 

 

The Engineer reserves the right to test all sources even if the source is listed in the 

Bituminous Source Rated Quality Catalog. 

 

Provide the testing lab samples to calibrate the ignition oven no later than five (5) working 

days prior to mix design verification. 

 

Unfractionated RAP will not be allowed in either surface or non-surface mixtures. 
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For tests specified by the Engineer, enter testing data in Department-provided electronic 

testing template spreadsheets.  Submit electronically to the Engineer at the interval directed 

by the Engineer. 

 

Section 2.A Table 1 is amended with respect to the following: 

Property Text Method Requirement Requirement 

Los Angeles abrasion, %, Max Tex-410-A 30 All aggregates 

 

 

ITEM 6834 

 

Furnish the portable changeable message signs displaying the correct message at least seven 

(7) days prior to beginning work or as directed.   

 

The Contractor's Responsible Person (CRP) will maintain full control of messages at all 

times.   

 

The Engineer will provide the sign message text to use at each sign.   

 

Provide cellular phone connection.   

 

A minimum of 2 PCMS will be required.  However, additional units may be necessary 

depending on the work in progress.   

 

Standby time will not be measured or paid for directly, but will be subsidiary to pertinent 

Items.   

 

Portable changeable message signs may be moved and message changed at any time as 

deemed necessary by the Engineer. This will be considered subsidiary to Item 6834. 

 

 

ITEM 8251 

 

Place pavement markings no later than 14 calendar days after the placement of the surface. 

When inclement weather prohibits placement of markings, the 14-day period may be 

extended until weather permits proper application. 
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************************************************************************** 

 

SPECIFICATION DATA 

 

 

UNIT WEIGHT ESTIMATES 

 

2” SUPERPAVE MIXTURES SP-D SAC-A PG70-22------------------------------220 LBS/SY 

COMPACTION REQUIREMENTS 

 

ITEM 112 – SUBGRADE WIDENING (DENS CONT) 

PLASTICITY INDEX---------------------------------------------------------------------------40 MAX  

PLASTICITY INDEX----------------------------------------------------------------------------10 MIN 

DENSITY-----------------------------------------------AS SHOWN ON TABLE 2 OF ITEM 132 

LIFTS-------------------------------------------------------------------------------------------------ALL 

COMPACTION REQUIREMENTS FOR BASE COURSE 

 
ITEM 247—FL BS (CMP IN PLC)(TY A GR 1) (FNAL POS) 

DENSITY-------------------------------------------------------------------------------------100% MIN 

LIFTS-------------------------------------------------------------------------------------------------ALL 

PRIME COAT 
 

ASPHALT, TYPE -------------------------------------------------------------------------------MC-30 

AVERAGE ASPHALT RATE (GAL/SY) ------------------------------------------------------0.20 

  

SURFACE TREATMENT DATA 

 

ONE COURSE UNDERSEAL 

ASPHALT TYPE---------------------------------------------------------------A-R BINDER (TY II) 

ASPHALT RATE (GAL/SY) -------------------------------------------------------------0.35 – 0.43 

AVERAGE ASPHALT RATE (GAL/SY) -----------------------------------------------------0.390 

AGGREGATE RATE (CY/SY) -----------------------------------------------------------------1/110 

AGGREGATE TYPE --------------------------------------------------------------------------------PB 

AGGREGATE GRADE--------------------------------------------------------------- 4 or 4S SAC B 
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